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STANDARD FORM 30(continued) 
A. The purpose of this unilateral, administrative modification is to correct the following administrative errors: 
 

1. Modification P00110 increased Contractor-Acquired-Property (CLIN 3010AC) by $2,237.  This amount was recorded in the total for 
CLIN 3010AC on page B-21 and the total contract value on page B-38.  However, this amount was not included in the text record of 
the total obligated amount on page 2 of Modification P00110.  This modification adjusts the total obligated value to correct that 
oversight. 
 

2. An administrative error on P00068 resulted in the removal of the record of an unfunded amount in the Travel CLIN (CLIN 3010AB) 
of $6,497 for FY03.  The funds to cover this increase are transferred from CLIN 3010AC. 

 
3. An administrative error on P00091 resulted in the removal of the record of an unfunded amount in the Contractor-Acquired-Property 

CLIN (3010AC) of $53,468.  This modification corrects that error for FY03. 
 

4. The contract totals in CLIN x001 and x002 were inadvertently entered incorrectly in P00068, dated 16 May 02.  P00091 corrected 
the error that affected the contract amount for FY03.  However, similar number discrepancies occurred in the out-years as well 
(FY04-FY06).  This administrative modification corrects those mathematical errors that affected the out-years. 

 
All changes are denoted by a vertical line in the right margin.  
 
B. Part 1 – The Schedule 
 

(1) The amount in block 20 of Standard Form 33, Solicitation/Offer and Award, is hereby changed to reflect a total obligated amount 
of $253,851,317. 

 
(2) CLIN 3010AB (Travel) is increased by $6,497. 
 
(3) CLIN 3010AC is changed to reflect an unfunded amount of $53,468.  This amount was inadvertently deleted after the execution 

of P00091.  CLIN 3010AC (CAP) is decreased by $6,497. 
 

(4) The following increases are administrative in nature to reflect the correct contract value in the out-years of the contract:  CLIN 
4001 and 4002 are increased by $55,175; CLINs 4009AA and 4009AD are increased by $1,494; CLINs 4009AB and 4009AE are 
increased by $1,793; CLINs 4009AC and 4009AF are increased by $299.  CLIN 5001 and 5002 are increased by $57,297; CLIN 
5009AA and 5009AD are increased by $1,552; CLIN 5009AB and 5009AE are increased by $1,862; CLINs 5009AC and 
5009AF are increased by $310.  CLINs 6001 and 6002 are increased by $59,513; CLINs 5009AA and 5009AD are increased by 
$1,612; CLINs 6009AB and 6009AE are increased by $1,934; CLINs 6009AC and 6009AF are increased by $322.  Pages B-21 
through B-25, B-27 through B-30, B-32 through B-35, and B-37 are hereby superceded by the attached pages B-21 through B-25, 
B-27 through B-30, B-32 through B-35, and B-37 marked “Modification P00114.”   

 
(5) Page B-38 is hereby superseded by the attached replacement page B-38 marked “Modification P00114.” 
 

C. All other contract terms and conditions remain unchanged. 
 
D. Release of Claims: In consideration of the changes agreed herein as complete and equitable adjustment for the errors described in 

paragraph A above.  The contractor releases the government from any and all liability under this contract for further equitable adjustment 
attributable to such facts or circumstances giving rise to the reference proposal. 

 
///////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,638,129 
   From Change To      
  Est. Cost  $          5,638,129   $                   -    $      5,638,129       
            

3010AB Travel and Per Diem    1 JO  $           1,008,092 
   From Change To      
  Est. Cost  $          1,001,595   $             6,497  $      1,008,092       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           8,364,333 
   From Change To      
  Est.  Cost  $          8,424,298   $           (6,497) $      8,417,801      
   Est Amount Unfunded Funded      
  Funding  $          8,417,801   $           53,468  $      8,364,333       
           

3010AD Downrange A&E     1 JO  $           1,620,000 
   From Change To      
  Est. Cost  $          1,620,000   $                   -     $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $                   -     $                   -        
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)     $         53,950,069 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)   $         53,950,069 
         
  ESTIMATED COST (CLIN 3003)                    $                36,911 
         
  AWARD FEE held in contingent liability            $           1,950,628 
         
  AWARD FEE Earned             $           1,463,223 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)        $         16,684,022 
         
  Total Funded Amount (CLINS 3010AA-AE)    $         16,630,554 
         
  TOTAL ESTIMATED AMOUNT  FY03    $         74,084,853 
         
  TOTAL FUNDED AMOUNT FY03         $         72,080,757 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03      
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)              
4001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $         43,598,860 

 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        43,543,685   $    55,175  $    43,598,860       
            

4002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,900,964 
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        44,845,789   $    55,175  $    44,900,964       
            

4003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
 Baseline $8.30M          

4003AACost-Plus-Fixed Fee          
  From Change  To      

4003AA01Est. Cost $0  $0  $0       
  From Change  To      

4003AA02Fixed Fee $0  $0  $0       
4003ABFirm Fixed Price          

  From Change  To      
    $                       -    $0  $0        

4004RESERVED             
            

4005PRICE OPTION CLIN -    1 JO $              189,853 
 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $             189,853     $         189,853       
            

4006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $           1,546,020 
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $          1,546,020   $           -    $      1,546,020       
            

4007RSA/SLRS PROGRAM SUPPORT    1 JO $           1,857,070 
 (Cost-Plus-Award Fee/LoE)          
  From Change To       
 Est. Cost  $          1,857,070   $           -    $      1,857,070       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION   QTY UNIT  COST  

(CLIN)              
4008DATA REQUIREMENTS     1 JO  $NSP  
4009AWARD FEE POOL       Available Pool  

 (In accordance with Award Fee Plan)           
4009AAAward Fee Pool Available/Earned      $           1,180,894 

 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
  From Change To     
 Est. Cost  $          1,179,400  $      1,494 $      1,180,894       

4009ABAward Fee Pool Available/Earned      $           1,416,964 
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)     
  From Change To     
 Est. Cost  $          1,415,171  $      1,793 $      1,416,964       

4009ACAward Fee Pool Available/Earned      $              236,069 
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)     
  From Change To     
 Est. Cost  $             235,770  $         299 $         236,069       

4009ADAward Fee Pool Available/Earned      $           1,216,160 
 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
  From Change To     
 Est. Cost  $          1,214,666  $      1,494  $      1,216,160       

4009AEAward Fee Pool Available/Earned      $           1,459,283 
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)     
  From Change To     
 Est. Cost  $          1,457,490  $      1,793 $      1,459,283       

4009AFAward Fee Pool Available/Earned      $              243,120 
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)     
  From Change To     
 Est. Cost  $             242,821  $         299 $         243,120       

4009AG-4009AJ  RESERVED             
4009AKAward Fee Pool Available/Earned      $                  5,142 

 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
  From Change To     
 Est. Cost  $                 5,142   $             5,142       
         

4009ALAward Fee Pool Available/Earned      $                  6,170 
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)     
  From Change To     
 Est. Cost  $                 6,170   $             6,170       
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CONTRACT              ESTIMATED  
LINE ITEMDESCRIPTION       COST  

(CLIN)              
4009AMAward Fee Pool Available/Earned      $                  1,028 

 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
  From Change To     
 Est. Cost  $                 1,028   $             1,028       

4009ANAward Fee Pool Available/Earned      $                41,871 
 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
  From Change To     
 Est. Cost  $               41,871   $           41,871       

4009APAward Fee Pool Available/Earned      $                50,246 
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
  From Change To     
 Est. Cost  $               50,246   $           50,246       

4009AQAward Fee Pool Available/Earned      $                  8,374 
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
  From Change To     
 Est. Cost  $                 8,374   $             8,374       

4009ARAward Fee Pool Available/Earned      $                50,300 
 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
  From Change To     
 Est. Cost  $               50,300  $           -   $           50,300       

4009ASAward Fee Pool Available/Earned      $                60,355 
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
  From Change To     
 Est. Cost  $               60,355  $           -   $           60,355       

4009ATAward Fee Pool Available/Earned      $                10,055 
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
  From Change To     
 Est. Cost  $               10,055  $           -   $           10,055       
           
 TOTAL PROPOSED AWARD FEE                           $           5,986,031 
        
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)    $           3,067,468 
        
AWARD FEE (CLINS 4009AD-AT)     $           3,152,104 
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 ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003)    $         47,191,803  
       
 ESTIMATED COST (CLIN 4003)                    $                        -   
       
 AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)              $           3,067,468  
       
 ESTIMATED COSTS (CLINS 4010AA - AE)        $         16,207,419  
       
 TOTAL ESTIMATED AMOUNT  FY04    $         66,466,690  
              
        
 ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003)   $         48,493,907  
       
 ESTIMATED COST (CLIN 4003)                    $                        -   
       
 AWARD FEE (CLINS 4009AD - AT)               $           3,152,104  
       
 ESTIMATED COSTS (CLINS 4010AA - AE)        $         16,207,419  
       
 TOTAL ESTIMATED AMOUNT  FY04        $         67,853,430  
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)              
5001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $         44,789,783 

 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        44,732,486 $             57,297 $   44,789,783       
            

5002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $         46,129,153 
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        46,071,856 $             57,297 $   46,129,153       
            

5003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
 Baseline $8.48M          

5003AACost-Plus-Fixed Fee          
  From Change  To      

5003AA01Est. Cost $0  $0  $0       
  From Change  To      

5003AA02Fixed Fee $0  $0  $0       
5003ABFirm Fixed Price          

  From Change  To      
    $                       -  $0  $0        

5004RESERVED             
            

5005PRICE OPTION CLIN -    1 JO $              195,441 
 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $             195,441  $        195,441       
            

5006PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO $           1,590,136 
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $          1,590,136 $                     -  $     1,590,136       
            

5007RSA/SLRS PROGRAM SUPPORT    1 JO $           1,255,703 
 (Cost-Plus-Award Fee/LoE)          
  From Change To       
 Est. Cost  $          1,255,703 $                     -  $     1,255,703       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION   QTY UNIT  COST  

(CLIN)              
5008DATA REQUIREMENTS     1 JO  $NSP  
5009AWARD FEE POOL       Available Pool  

 (In accordance with Award Fee Plan)           
5009AAAward Fee Pool Available/Earned       $           1,213,152 

 01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)      
  From Change To     
 Est. Cost  $          1,211,600 $               1,552 $     1,213,152       

5009ABAward Fee Pool Available/Earned       $           1,455,668 
 01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)      
  From Change To     
 Est. Cost  $          1,453,806 $               1,862 $     1,455,668       

5009ACAward Fee Pool Available/Earned       $              242,517 
 01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)      
  From Change To     
 Est. Cost  $             242,207 $                 310 $        242,517       

5009ADAward Fee Pool Available/Earned       $           1,249,428 
 01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)      
  From Change To     
 Est. Cost  $          1,247,876 $               1,552 $     1,249,428       

5009AEAward Fee Pool Available/Earned       $           1,499,198 
 01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)      
  From Change To     
 Est. Cost  $          1,497,336 $               1,862 $     1,499,198       

5009AFAward Fee Pool Available/Earned       $              249,770 
 01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)      
  From Change To     
 Est. Cost  $             249,460 $                  310 $        249,770       

5009AG-5009AJ  RESERVED             
5009AKAward Fee Pool Available/Earned       $                  5,293 

 01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)      
  From Change To     
 Est. Cost  $                 5,293  $            5,293       
         

5009ALAward Fee Pool Available/Earned       $                  6,352 
 01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)      
  From Change To     
 Est. Cost  $                 6,352  $            6,352       
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CONTRACT              ESTIMATED  
LINE ITEMDESCRIPTION       COST  

(CLIN)              
5009AMAward Fee Pool Available/Earned       $                  1,059 

 01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
  From Change To     
 Est. Cost  $                 1,059  $            1,059       

5009ANAward Fee Pool Available/Earned       $                43,066 
 01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
  From Change To     
 Est. Cost  $               43,066   $          43,066       

5009APAward Fee Pool Available/Earned       $                51,679 
 01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
  From Change To     
 Est. Cost  $               51,679  $          51,679       

5009AQAward Fee Pool Available/Earned       $                  8,613 
 01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
  From Change To     
 Est. Cost  $                 8,613  $            8,613       

5009ARAward Fee Pool Available/Earned       $                34,011 
 01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
  From Change To     
 Est. Cost  $               34,011 $                     -  $          34,011       

5009ASAward Fee Pool Available/Earned       $                40,810 
 01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
  From Change To     
 Est. Cost  $               40,810 $                     -  $          40,810       

5009ATAward Fee Pool Available/Earned       $                  6,799 
 01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
  From Change To     
 Est. Cost  $                 6,799 $                     -  $            6,799       
           
 TOTAL PROPOSED AWARD FEE                            $           6,107,415 
        
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)     $           3,109,019 
        
AWARD FEE (CLINS 5009AD-AT)      $           3,196,078 
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003)   $         47,831,063  
       
  ESTIMATED COST (CLIN 5003)                   $                        -    
       
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)             $           3,109,019  
       
  ESTIMATED COSTS (CLINS 5010AA - AE)       $         16,556,804  
       
  TOTAL ESTIMATED AMOUNT  FY05   $         67,496,886  
             
        
  ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003)  $         49,170,433  
       
  ESTIMATED COST (CLIN 5003)                   $                        -    
       
  AWARD FEE (CLINS 5009AD - AT)              $           3,196,078  
       
  ESTIMATED COSTS (CLINS 5010AA - AE)       $         16,556,804  
       
  TOTAL ESTIMATED AMOUNT  FY05      $         68,923,315  
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)              
6001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,922,941

 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $             45,863,428 $      59,513 $    45,922,941       
            

6002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $         47,300,682 
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $             47,241,169 $      59,513 $    47,300,682       
            

6003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
 Baseline $8.48M          

6003AACost-Plus-Fixed Fee          
  From Change  To      

6003AA01Est. Cost $0  $0  $0       
  From Change  To      

6003AA02Fixed Fee $0  $0  $0       
6003ABFirm Fixed Price          

  From Change  To      
    $                            -  $0  $0        

6004RESERVED             
            

6005PRICE OPTION CLIN -    1 JO $              201,214 
 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $                  201,214  $         201,214       
            

6006PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO $           1,635,677 
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $               1,635,677 $             -   $      1,635,677       
            

6007RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446 
 (Cost-Plus-Award Fee/LoE)          
  From Change To       
 Est. Cost  $               1,287,446 $             -   $      1,287,446       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION   QTY UNIT  COST  

(CLIN)              
6008DATA REQUIREMENTS     1 JO  $NSP  
6009AWARD FEE POOL       Available Pool  

 (In accordance with Award Fee Plan)           
6009AAAward Fee Pool Available/Earned      $           1,243,843 

 01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)      
  From Change To     
 Est. Cost  $               1,242,231 $        1,612 $      1,243,843       

6009ABAward Fee Pool Available/Earned      $           1,492,497 
 01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)      
  From Change To     
 Est. Cost  $               1,490,563 $        1,934 $      1,492,497       

6009ACAward Fee Pool Available/Earned      $              248,652 
 01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)      
  From Change To     
 Est. Cost  $                  248,330 $           322 $         248,652       

6009ADAward Fee Pool Available/Earned      $           1,281,158 
 01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)      
  From Change To     
 Est. Cost  $               1,279,546 $        1,612 $      1,281,158       

6009AEAward Fee Pool Available/Earned      $           1,537,274 
 01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)      
  From Change To     
 Est. Cost  $               1,535,340 $        1,934 $      1,537,274       

6009AFAward Fee Pool Available/Earned      $              256,113 
 01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)      
  From Change To     
 Est. Cost  $                  255,791 $           322 $         256,113       

6009AG-6009AJ  RESERVED             
6009AKAward Fee Pool Available/Earned      $                  5,450 

 01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)      
  From Change To     
 Est. Cost  $                      5,450   $             5,450       
         

6009ALAward Fee Pool Available/Earned      $                24,539 
 01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)      
  From Change To     
 Est. Cost  $                    24,539   $           24,539       
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CONTRACT              ESTIMATED  
LINE ITEMDESCRIPTION       COST  

(CLIN)              
6009AMAward Fee Pool Available/Earned      $                  1,090 

 01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)      
  From Change To     
 Est. Cost  $                      1,090   $             1,090       

6009ANAward Fee Pool Available/Earned      $                44,300 
 01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)      
  From Change To     
 Est. Cost  $                    44,300   $           44,300       

6009APAward Fee Pool Available/Earned      $                53,160 
 01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)      
  From Change To     
 Est. Cost  $                    53,160   $           53,160       

6009AQAward Fee Pool Available/Earned      $                  8,860 
 01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)      
  From Change To     
 Est. Cost  $                      8,860   $             8,860       

6009ARAward Fee Pool Available/Earned      $                34,871 
 01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)      
  From Change To     
 Est. Cost  $                    34,871  $             -   $           34,871       

6009ASAward Fee Pool Available/Earned      $                41,842 
 01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)      
  From Change To     
 Est. Cost  $                    41,842  $             -    $          41,842       

6009ATAward Fee Pool Available/Earned      $                  6,971 
 01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)      
  From Change To     
 Est. Cost  $                      6,971  $             -    $             6,971       
           
 TOTAL PROPOSED AWARD FEE                           $           6,280,620 
        
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)    $           3,206,075 
        
AWARD FEE (CLINS 6009AD-AT)     $           3,295,628 
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003)    $         49,047,278  
        
  ESTIMATED COST (CLIN 6003)                  $                        -    
        
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)              $           3,206,075  
        
  ESTIMATED COSTS (CLINS 6010AA - AE)        $         16,925,056  
        
  TOTAL ESTIMATED AMOUNT  FY06     $         69,178,409  
              
         
  ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003)   $         50,425,019  
        
  ESTIMATED COST (CLIN 6003)                  $                        -    
        
  AWARD FEE (CLINS 6009AD - AT)               $           3,295,628  
        
  ESTIMATED COSTS (CLINS 6010AA - AE)        $         16,925,056  
        
  TOTAL ESTIMATED AMOUNT  FY06        $         70,645,703  
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SUMMARY  
1.  Total Phase-in Price  $               142,597  
2.  Total Estimated Amount - FY 00  $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -    
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01  $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -    
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $                         -    
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02  $          75,700,041  
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03  $          74,084,853  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03  $          72,080,757  
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -    
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $          66,466,690  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04  $          67,853,430  
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $          67,496,886  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05  $          68,923,315  
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06  $          69,178,409  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06  $          70,645,703  
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06  $        463,277,858  
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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